

Cite this article

Ndekugri I, Ankrach NA, Adaku E and Mzyece D (2023)
An analysis of health and safety provisions in NEC contracts. *Proceedings of the Institution of Civil Engineers – Management, Procurement and Law* **176(2)**: 65–75,
<https://doi.org/10.1680/jmapl.21.00021>

Research Article

Paper 2100021
Received 07/06/2021; Accepted 09/07/2021
First published online 06/08/2021
Published with permission by the ICE under the
CC-BY 4.0 license.
(<http://creativecommons.org/licenses/by/4.0/>)

Keywords: contracts & law/project
management/safety

An analysis of health and safety provisions in NEC contracts

Issaka Ndekugri BSc (Civil Eng), MSc, PhD, MRICS, MCIOB, SFHEA
Professor, School of Architecture and Built Environment, University of
Wolverhampton, Wolverhampton, UK (Orcid:0000-0002-5239-7105)
(corresponding author: i.e.ndekugri@wlv.ac.uk)

Nii A. Ankrach BSc (Hons), MSc, PhD, PGCE (HE), ICIQB, FHEA
Senior Lecturer in Quantity Surveying, Department of Civil Engineering,
College of Engineering and Physical Sciences, Aston University,
Birmingham, UK (Orcid:0000-0001-9221-0096)

Ebenezer Adaku BSc (Hons), MSc, PhD, MPOMS, MGMEF
Research Fellow, School of Architecture and Built Environment, University
of Wolverhampton, Wolverhampton, UK (Orcid:0000-0001-6017-2056)

Dingayo Mzyece BSc (Hons), MSc, PhD, FHEA
Assistant Professor, School of Energy, Construction and Environment,
Coventry University, Coventry, UK (Orcid:0000-0001-6038-2846)

The 2015 edition of the Construction (Design and Management) (CDM) Regulations imposes statutory duties on the project client and other project supply chain members. It is the client's statutory duty to make and implement arrangements for effective management of health and safety (H&S) on the project. It also created two statutory duty holders that the client must appoint to coordinate H&S management. To manage the performance of the duty holders effectively, the client must enter into a contract with each of them that imposes their statutory duties as contractual obligations. This paper critically analyses two representative contracts in the NEC family of contracts to provide guidance on their H&S provisions and pointers to possible review in future editions. An important finding is that the contracts state the H&S duties in very general terms with the expectation that users will draft the details on the CDM duties as part of the scope contract document. This approach has the advantage of flexibility to accommodate international use of the contracts. It is recommended that the promoters consider the alternative of capturing appropriate CDM-related duties as a standard optional clause for adoption by UK users. Suggestions are made as to the terms in such an optional clause.

1. Introduction

The primary UK domestic legislation relevant to health and safety (H&S) at work is the Health and Safety at Work etc. Act 1974, which applies across industries. This act sets out the framework of the law on H&S at work and provides mechanisms for enforcing compliance with it. Contravention of any H&S duties under the act is a criminal offence under section 33(1) (c) and, as such, liable to prosecution. Section 15 of the act authorises the Secretary of State (a senior minister of the government) for the appropriate government department to make 'H&S regulations' applicable to specific industries and H&S risks that become part of the act. Many regulations on specific aspects of H&S risks in the construction industry have been passed and carry effect as provided for under the Health and Safety at Work etc. Act 1974.

Much of the UK H&S law emanated from membership of the EU. EU H&S law in the form of Directive 1992/57/EEC (EC, 1992) was first implemented as UK law on 31 March 1995 as the Construction (Design and Management) Regulations 1994 (CDM 1994) (HMG, 1994). They placed specific statutory duties on the traditional project participants (clients, contractors and designers). They also created two new duty holders labelled 'planning supervisor' and 'principal contractor' (PC) for the coordination of H&S matters at the pre-construction and construction phases, respectively, of projects. As the industry grew in experience of the operation of CDM 1994 on construction sites, criticism of various aspects of the regulations emerged. In response, CDM 1994 were replaced with the Construction (Design and Management) Regulations 2007 (CDM 2007) (HMG, 2007). CDM 2007 were in

turn replaced by the Construction (Design and Management) Regulations 2015 (CDM 2015) (HMG, 2015), which came into force on 6 April 2015. The changes made included relabelling of what was originally the planning supervisor as the principal designer (PD).

The basis of statutory duty under the regulations is the simple fact of being a CDM duty holder, which is sufficient to impose the relevant duty on the duty holder with accompanying criminal liability for non-compliance. They are of direct application in the sense that very little contractual formality is required for the application of the obligations under the regulations to a duty holder. The only contractual requirement is that the PD and the PC should be appointed in writing by the client. However, for at least two main reasons, the CDM client needs to pay particular attention to the content of the contracts by which it procures the services of the duty holders. The first reason stems from the client's duty under regulation 4(1) not only to make suitable arrangements for managing H&S on the project but also to ensure that the arrangements are maintained and reviewed throughout the duration of the project. Regulation 4(6) requires the client to go further and take reasonable steps to ensure that the CDM duty holders comply with their duties. There is therefore the obvious implication that the management arrangements must be monitored to assess whether they are having the desired effect and to take appropriate remedial action. While the Health and Safety Executive (HSE), the designated state authority, may prosecute any duty holder for breach of the regulations, appropriate contracts with duty holders provide the client with the only lever

for enforcing their compliance with the regulations. The client must therefore not only establish a contractual relationship with each CDM duty holder in relation to its statutory duty but also ensure the cascading of those contractual liabilities throughout the contractual chains linking the supply chain members.

The second reason concerns the client's self-interest. Breach of duty by a duty holder could result in the client's criminal liability from which the client stands to suffer not only direct financial loss in costs of legal advice and representation and fines (or even imprisonment in the case of human clients) but also reputational damage. Further, the CDM client is open to wider risks of financial loss from personal injury, death of workpeople on the site or members of the general public, property damage and project delays and disruption caused by breach of duty under the regulations. Regarding the risks of personal injury, death or property damage, it is for each victim or their personal representatives to determine whom to hold responsible for the harm suffered. The usual reaction of anybody injured or who suffers damage to their property is to sue whoever is perceived causally responsible, either in part or wholly, for the injury or damage. The most visible targets include the client or any of the CDM duty holders prominently identified in signs and notices on the project. The main legal grounds on which liability may attach to the client include negligence, nuisance, trespass, strict liability and liability under the *Rylands v. Fletcher* [1868] principle.

In deciding whom to sue for injury or loss, the strategy of the typical claimant is often that of the proverbial 'duck shoot' or the so-called scattergun approach – that is, the victim sues everybody involved on the site (Ndekugri and Rycroft, 2009). The client may therefore be sued for events flowing from a breach of the regulations by any of the duty holders. Such suit may occasion financial loss to the client even where it successfully defends the victim's claim. Self-interest mandates a contractual relationship through which such loss can be passed on to the relevant duty breaker. Contracts therefore have risk clauses that seek to specify, as between the duty holder and the CDM client, which contractual party will be responsible for which risk. Risk clauses are often accompanied with indemnity clauses stating that where one party suffers financial loss from a risk for which the other is responsible, the latter should indemnify the former.

A 'contractor', which is defined to include not only main contractors but also subcontractors, is required by regulation 15(3) to comply with any direction of the PD and the PC. Such direction may not only create variations to the works but also cause delay and disruption to them. One of the challenges of such intervention by the PD or the PC is avoidance of disturbance to the governance system of contract management giving contract administrators sole authority for issuing instructions to the main contractor. There is therefore a need to address these issues in the main contract and contracts of engagement of duty holders. For example, should the main contractor be entitled to extension of time or financial compensation for delay and disruption caused by a direction from

the PD or PC? If there is such entitlement, the liability should be passed to the duty holder who caused the delay or disruption through terms in the relevant contract of engagement.

A client's strategy for compliance with its CDM duties must therefore include engaging the duty holders through contracts with appropriate content. Accordingly, drafting committees for the construction industry's standard form contracts revised them to take account of the original CDM Regulations and, thereafter, their revisions. A review of the extant literature, summarised in this paper, found very little on CDM-related provisions in standard form contracts. This paper reports on research into provisions on H&S generally and CDM 2015 in particular in two representative members of the NEC family of standard form contracts: the NEC4 Engineering and Construction Contract (NEC4 ECC) (NEC, 2017a) and the NEC4 Professional Service Contract (NEC4 PSC) (NEC, 2017b). It is intended primarily to provide guidance to users of the contracts on how H&S risks can be effectively addressed in their preparation of the documents required by the contract. It is also hoped that it will inform the producers of the contracts in future contract reviews. The paper is structured in nine parts as follows. Section 2 outlines the methods followed in carrying out the research on which the paper is based. The review of the relevant literature is summarised in Section 3. Section 4 identifies the duty holders under the regulations and examines the nature of their duties. The regulations require the preparation of certain documents in the management of H&S. Section 5 identifies these documents and examines their content requirements. The relevant contractual provisions in the NEC4 ECC and NEC4 PSC are analysed in Sections 6 and 7, respectively. Conclusions are drawn after a brief discussion in Section 8.

2. Research method

The research on which the paper is based was carried out in two parts with some iteration between them. Firstly, CDM 2015 were analysed using principles of statutory interpretation as described typically by Bailey and Norbury (2017) and Bell and Engle (1994). One of these principles, referred to as the 'literal rule', is that a statutory provision is to be interpreted using the ordinary meaning of the words used in it except where the words or terms are defined in the statute or the literal meaning is absurd. For example, 'designer' and 'contractor' are defined under the regulations giving them meanings different from their ordinary usage and were treated accordingly. There are other rules of statutory interpretation for use where application of the literal rule is inappropriate, but they are not relevant here because of the opportunities taken to eliminate problems of interpretation in the successive revisions of the regulations.

The standard form contracts were then scrutinised to identify terms relevant to the regulations and working out their meanings by the application of the principles governing the interpretation of contracts distilled from case law, such as *Investors Compensation Scheme Ltd v. West Bromwich Building Society* [1998], *Chartbrook Ltd v. Persimmon Homes Ltd* [2009], *Arnold v.*

Britton [2015] and *Rainy Sky SA v. Kookmin Bank* [2011], and captured in textbooks such as that by Lewison (2015). Account was also taken of the further guidance provided by the Supreme Court in *Wood v. Capita Insurance Services Ltd* [2017] on the approach to contractual interpretation, particularly the interpretation of indemnity clauses, which are in the contracts in this paper.

3. Summary of literature review

The extant literature on the CDM Regulations falls into two broad categories. The first category is a combination of expert commentaries on the letter of the legislation, practitioner commentaries based on individual experience of the implementation of the regulations into practice and reports of surveys into industry views on their experience of the regulations in practice. Most of these publications, which are summarised in Table 1, were on the 1994 and 2007 editions of the regulations and were aimed at identifying shortcomings in the regulations for the improvement of action by construction industry businesses or review of the regulations by the HSE. The main shortcomings identified were

- late appointments of duty holders by clients
- duty holder general competence deficits
- overly bureaucratic practices
- generation of excessive and irrelevant paperwork to maximise protection in the event of prosecution; misunderstanding of the regulations
- ambiguities in the responsibilities of duty holders
- lack of relevant training and supervision
- misunderstanding of the CDM roles
- inappropriate industry practice and norms; inadequate levels of prosecutions
- lack of awareness of the regulations
- inadequate management of risk at the pre-construction stage
- inadequate leadership of compliance with the regulations.

The second category of literature concerned analysis of provisions implementing the regulations into contracts within project supply chains. Apart from overviews of CDM-related provisions in the industry's standard form contracts in some textbooks (e.g. Broome, 2012; Eggleston, 2019; Ndekugri and Rycroft, 2009; Rowlinson, 2018), the review found very little in this category. The review uncovered only two publications based on the 2007 edition of the regulations (Mzyece *et al.*, 2012; Patterson *et al.*, 2015), while the little research literature on the aspects of CDM 2015 (e.g. ICE, 2020; Manu *et al.*, 2017, 2019; Poghosyan *et al.*, 2020) hardly considered contractual content, thus confirming the need for analysis of provisions implementing the regulation into supply chain contracts.

4. Duty holders and their duties under the regulations

In relation to a construction project, the regulations specify certain statutory duty holders: a CDM client, a PD, designers, a PC and contractors. Designers and contractors (including subcontractors at

all levels) must have the skills, knowledge and experience (SKE) and, if an organisation, the organisational capability (OC) necessary for effective management of H&S (regulation 8(1)). Any party responsible for appointing a designer or a contractor must take reasonable steps to satisfy themselves that the appointee possesses these attributes, while a candidate for appointment must not accept it unless they meet these requirements. Detailed understanding of the roles and the related statutory duties can be developed by reading the regulations in the light of published commentaries (Bussey, 2015; Joyce, 2015; Putzman and McArthur, 2015).

5. CDM documents

The regulations mandate the preparation and sharing of certain information by specified duty holders. Regulation 9(4) puts on a designer, as defined in the regulations, a duty to take 'all reasonable steps to provide, with the design, sufficient information about the design, construction or maintenance of the structure' (HMG, 2015: p. 7). The information to be provided must adequately assist other duty holders to comply with their duties under the regulations. There is an express requirement to provide to the PD information on risks not eliminated by the design and other appropriate information for the health and safety file (HSF). There is no express duty to provide the information directly to other duty holders. Other documents to be prepared and shared are pre-construction information (PCI), construction phase plan (CPP) and the HSF.

The PCI is information in the client's possession or reasonably obtainable by or on behalf of the client concerning the project, the planning and management of the project and H&S hazards on the site or hazards associated with the design and construction of the project. Appendix 2 of the HSE guidance document on the regulations (HSE, 2015) sets out the content requirements of the PCI and actions required of other duty holders in relation to the preparation, review and use of the documents, while appendix 5 explains how it interacts with the other CDM documents on multi-contractor projects. The CPP is defined as 'a plan drawn up under Regulation 12 or 15' (HMG, 2015: p. 2). Regulation 12(1) puts on the PC on a multi-contractor project a duty to prepare the CPP during the pre-construction phase or to arrange for it to be prepared. On a single-contractor site, this duty is on the contractor (regulation 15(5)). The client must ensure that the CPP is prepared before the construction phase begins (regulation 4(5)). Its contents, as summarised in regulation 12(2), include the H&S management arrangements and site rules governing the carrying out of construction work on the site. It must also include specific measures on particular risks listed in schedule 3 to the regulations – for example, risk of burial by failure of excavations, power lines and the installation or dismantling of heavy prefabricated structures. Regulation 12(5) puts on the PD the duty to prepare the HSF. It must include information relating to the project likely to be needed to ensure the H&S of any person involved on any subsequent project – for example, maintenance, extension or demolition of the structure resulting from the prior project.

Table 1. Publications on the CDM Regulations

	Main shortcomings												
	Late appointment of duty holders	Competence deficit of duty holders	Overly bureaucratic practices	Generation of excessive paperwork	Misinterpretation of the CDM Regulations and accompanying guidance	Ambiguity of responsibilities	Lack of relevant training and supervision	Misunderstanding of duty holder roles	Industry practice and norms	Inadequate prosecutions	Lack of awareness of regulations	Missed opportunities to manage risk at design stage	Inadequate leadership of compliance
CDM 1994 regime													
The Consultancy Company (1997)	✓		✓	✓		✓		✓					
Baxendale and Jones (2000)	✓	✓	✓	✓			✓	✓			✓		
DETR (2000)													
Howarth <i>et al.</i> (2000)		✓	✓	✓	✓			✓		✓			
Griffith and Phillips (2001)	✓	✓	✓	✓	✓			✓					
Lamont (2005)								✓					✓
Carpenter (2006)								✓					✓
Bennett and Gilbertson (2006)		✓				✓		✓					
Bomel Ltd (2007)	✓	✓	✓	✓	✓	✓		✓				✓	✓
Beal (2007)	✓	✓	✓	✓	✓	✓		✓					✓
Barnard (2007)								✓					✓
CDM 2007 regime													
Carpenter (2007)													
Tietz (2007)	✓				✓		✓	✓					
Scopes (2009)								✓					
Donaghy (2009)								✓					
Chan (2009)								✓					
SEC (2010)	✓	✓	✓	✓	✓	✓		✓					
Watson (2010)	✓				✓	✓		✓					
Löfstedt (2011)	✓				✓	✓		✓					
ICE (2011)	✓	✓	✓	✓	✓	✓		✓					✓
Frontline Consultants (2011)	✓	✓	✓	✓	✓	✓		✓					✓
Frontline Consultants (2012)	✓	✓	✓	✓	✓	✓		✓					
Webster (2013)	✓				✓			✓					
Larsen and Whyte (2013)													✓

DETR, Department of Environment, Transport and the Regions; ICE, Institution of Civil Engineers; SEC, Specialist Engineering Contractors Group

6. NEC4 ECC

The study of this contract identified the following as its constituent contract documents: form of agreement, contract data, scope, site information, bill of quantities/activity schedule and conditions of contract (Eggleston, 2019; Joyce, 2015; NEC, 2017c, 2017d; Rowlinson, 2018).

The conditions of contract make only three specific references to H&S: the contractor's obligation under clauses 20.1 and 27.4 to act in accordance with the H&S requirements stated in the scope, the contractor's duty under clause 31.2 to show on each programme submitted 'provisions for health and safety requirements' and contract termination provisions in clauses 90.1 and 91.3. There are other provisions that can be operated to promote H&S generally and to ensure compliance with the regulations, although neither the CDM Regulations nor H&S generally is mentioned in them. They include the requirement in clause 10.2, the early-warning procedures under clause 15, risk allocation provisions in clauses 81.1 and 82.1 and early contractor involvement under option X22.

6.1 Obligations under clauses 20.1 and 27.4

Clause 20.1 states the contractor's primary obligation to provide the works in accordance with the scope. As part of this general obligation, the contractor is required by clause 27.4 to act in accordance with 'the health and safety requirements stated in the Scope' (NEC, 2017a: p. 9). Any important H&S requirement or constraint must therefore be clearly stated in the scope. This provision links in with the definition of 'completion' under clause 11.2(2) as 'when the *Contractor* has done all the work which the Scope states is to be done by the Completion Date and corrected notified Defects which would have prevented the *Client* from using the *works* or Others from doing their work' (NEC, 2017a: p. 3). If no specific conditions are stated in the scope, the test of completion is 'when the *Contractor* has done all the work necessary for the *Client* to use the *works* and for Others to do their work' (NEC, 2017a: p. 3). This accords with the definition of 'practical completion' in the common law, which is reviewed in *Mears Ltd v. Costplan Services (South East) Ltd* [2019] EWCA Civ 502; [2019] BLR 289. As the contractor has the highest possible motivation to have the works declared complete by the project manager when it believes it has carried out all the works to physical completion, there is a strong case for imposing specific H&S safety outcomes as preconditions for completion. Examples include providing all relevant H&S information to not only the client but also other duty holders who may need such information for the completion of their H&S duties.

There is an independent statutory obligation to comply with all applicable legislation, including the CDM 2015 in the sense that, without this clause, the contractor still has to comply with the legislation. The real effect of clause 27.4, if the scope expressly requires the contractor's compliance with the regulations, is to impose compliance with the regulations as contractual obligations. Such contractual provision allows the client to claim, as damages for

breach of contract, its losses suffered as a consequence of the contractor's breach of the regulations. Depending on the content of the scope, the contractor may assume duties beyond the bare requirements of the regulations. For example, it may specify the level and quality of the staff resources that the contractor should provide and the powers of the client and the project manager to intervene if the contractor is failing in some aspects of its H&S duties. Unfortunately, there is no equivalent of clause 27.4 creating a contractual obligation on the client to comply with the regulations. Contractual obligations on the client spelling out how the statutory duty is complied with provide a route through which the contractor may recover damages consequent on the breach of the statutory duty.

6.2 Obligations under clause 31.2

Clause 31.2 requires the contractor to show on each programme submitted 'provisions for health and safety requirements' (NEC, 2017a: p. 10). Matters that can be shown on a programme are either operations or events. The regulations themselves only identify the duties of the contractor. This clause will have any practical effect only if specific activities (e.g. preparation of the CPP or HSF) or events (e.g. submission of updated CPPs) within these duties are identified in the scope, which may also require the programme to include a schedule of H&S information to be submitted (NEC, 2017c: p. 64).

6.3 Termination under clauses 91.1 and 91.3

The third specific provision is in clauses 90.1 and 91.3. Under the latter clause, the project manager may serve a notice of a default if the contractor has 'substantially broken a health and safety regulation' (NEC, 2017a: p. 29). If, after the notice, the contractor has not stopped the default within 4 weeks, the client may terminate the contractor's employment. To exercise the right to terminate, the client must serve notice to the project manager under clause 90.1 citing the failure to remedy the H&S breach as the reason for its intention to terminate the contract. The termination takes effect on the project manager responding to the client's notice with the issue of a termination certificate. There is no express corresponding right of the contractor to terminate for the client's breach of its H&S duties.

6.4 Clause 10.2

Co-operation and coordination within the project supply chain constitute a hub of the regulations (e.g. see regulations 8(4), 11(5), 13(2) and 13(5)) and echo the supply chain integration ethos articulated in general project-management literature (e.g. Briscoe and Dainty, 2005; Dainty *et al.*, 2001). The rationale behind the requirement for co-operation and coordination is the importance of promoting timely identification and communication of H&S risks for appropriate action, including ensuring that everybody who needs to know of the risk has access to the relevant information. It is part of the duties of the CDM client, acting through the PD and the PC, to take reasonable steps to ensure that the management systems and procedures for the project adequately address the need for such co-operation and coordination.

A notable feature of the NEC family standard form contracts is that most of them impose a contractual duty to give effect to the drafting policy of encouraging co-operation throughout the project supply chain. For example, clause 10.2 of the NEC4 ECC states that the parties, the project manager and the supervisor are to act in a 'spirit of mutual trust and co-operation' (NEC, 2017a: p. 3). To promote co-operation within the supply chain, clause 26.3 provides that the project manager's rejection of the contractor's proposal to appoint a subcontractor would be valid if the reason for the rejection is that the subcontract does not include a term equivalent to clause 10.2.

6.5 Early-warning procedures

At the pre-contract stage of an NEC4 ECC project, both parties are to list in their respective sections of the contract data any early-warning matter (EWM) that they are aware of at that stage. An EWM is defined in clause 15.1 as 'any matter which could: increase the total of the Prices; delay Completion; delay meeting a Key Date or impair the performance of the *works* in use' (NEC, 2017a: p. 6). It is to be noted that the definition is exhaustive; it covers matters that will affect prices, progress or quality. H&S risk is not mentioned specifically, although some matters within the definition may also be H&S risks. However, there is no contractual duty to notify H&S risks that will not impact on prices, delays and quality although such risks are likely to be rare.

The project manager is required by clause 15.2 to draw up the first early-warning register within a week of the 'starting date', which is the date entered in contract data part 1. Clause 11.2(8) defines 'early warning register' (EWR) as 'a register of matters which are: listed in the Contract Data for inclusion and notified by the *Project Manager* or the *Contractor* as early warning matters' (NEC, 2017a: p. 3). Clause 15.1 puts a duty on the project manager and the contractor to notify each other of an EWM as soon as they become aware of it. The project manager is to enter every matter so notified in the EWR.

The mechanism for making decisions on a notified EWM is an early-warning meeting. It is a requirement of the contract that early-warning meetings are held at regular intervals. The maximum interval is required to be specified in the contract data. The project manager is to instruct the contractor to attend the first early-warning meeting within 2 weeks after the starting date. The project manager and contractor may instruct each other to attend an early-warning meeting outside the scheduled meetings. Such meetings are intended to deal with urgent matters that cannot wait until the next scheduled meeting. Subcontractors and others that can assist in decision making or the implementation of actions likely to be agreed at an early-warning meeting must be required to attend it (clause 15.2).

The project manager and the contractor may give each other early-warning notice of any matter that could increase the contractor's total costs. Some may take a view that it is not right for a project manager paid by the client to divert any attention to

the contractor's costs. However, such a view would be ignoring their clause 10.2 duty of mutual trust and co-operation and the fact that, in cost-based contracts, such attention would be directly in the client's interest. The project manager would not be complying with this duty if drawing the matter to the contractor's attention would save the contractor costs. Such a view would also be losing sight of the reality that it is not in the client's interest for the contractor to run into preventable financial difficulty.

6.6 Risk allocation provisions

Clause 81.1 identifies issues that are contractor's liabilities. They include personal injury suffered by the contractor's employees, other people on the site or even members of public. Most of these risks would involve breach by the contractor of its CDM duties or breaches by parties, such as subcontractors, for whom the contractor is responsible. Clause 82.1 makes the contractor liable for 'any cost which the *Client* has paid or will pay as a result' (NEC, 2017a: p. 26) of any of the risks listed in clauses 81.1. Clause 80.1 lists risks for which, as between the client and the contractor, the client carries liability. Many of these risks are likely to be the consequence of the client's breach of duties under the regulations. The implication of the express reference to breach of statutory duty is that the client carries liability for personal injury caused by breach of the regulations by the client or any other CDM duty holder (other than the contractor) the client contracts with for the purposes of the works. Clause 82.2 provides for the client to indemnify the contractor should the latter incur costs as a consequence of these risks.

6.7 People with appropriate H&S competences

The importance of CDM duty holders staffed by people with appropriate SKE is the bedrock of the CDM 2015. This approach is consistent with the management paradigm running through the NEC contracts. The NEC4 ECC anticipates entry of the following information on key persons in contract data part 2 for the project: name, job, responsibilities, qualifications and experience. To achieve this outcome, the client specifies the numbers and attributes of the relevant categories of key persons in the scope or the tender documents. Clause 24.1 puts the contractor under an obligation to provide the key persons so identified. Under clause 24.2, any replacement of a key person is subject to acceptance by the project manager. These features of the contract can be applied to ensure the competence necessary for effective H&S management. Clause 24.3 gives the project manager the power to instruct the contractor to remove any person from the project, power that can be exercised to remove individuals whose continued presence on the project could be detrimental to H&S.

6.8 Payment-linked health safety performance

The easiest way to incentivise compliance with the CDM 2015 is to have provisions imposing such compliance as a condition precedent to the project manager certifying achievement of completion. Alternatively, as discussed under Section 6.1, completion can be defined in the scope to include the achievement of specific H&S targets. Where option X16 applies,

such provision holds up release of the retention until compliance. In view of the low margins in the construction industry, the retention often exceeds the contractor's entire profit from the project. Another option is to have items in the contract prices for specified CDM or wider H&S targets that are included in payment only when they have been achieved. A third possibility is to provide for a stated percentage of the price for work done to date to be retained in the assessment of the amount due for payment. Such provision would mirror clause 50.5, which incentivises submission of the first programme.

6.9 Contractor's obligations in respect of the CPP

The NEC4 ECC anticipates the entry of an access date in contract data part 1. This is the date when the contractor may start work on site. Multiple access dates are entered where different parts of the site are available from different dates. Clause 30.1 provides that no work should start on site until the first access date. Regulation 4(5)(a) requires the client to ensure that a CPP is drawn up before the start of the 'construction phase', which is defined in the regulations to mean the period for work on site. As this constraint is not stated in the conditions of contract, it should be stated in the scope.

The requirement in regulation 12(4) that the PC should ensure that the CPP is reviewed, updated and revised from time to time throughout the duration of the project implies that work on site may start before it is complete. Most revisions of the CPP are likely to be necessitated by changes to the scope. It is also possible that a change to the CPP necessitates a change to the scope. No issue of compensation arises where the PC is also the contractor. However, there could be issues where these duty holders are different. The express requirement for co-operation and coordination among CDM duty holders and the clause 10.2 duty to act in a spirit of mutual trust and co-operation suggest that both changes are best made by discussion. As this type of conduct cannot always be guaranteed, there is a case for putting a duty on the project manager to issue an instruction implementing the necessary change to the scope where the PC is not also the main contractor. Such provision ensures that the contractor is compensated for change to work content or methods priced for in the contractor's tender.

6.10 Early contractor involvement

It is often argued that it would be impossible for the client who uses the traditional procurement approach to comply fully with the CDM Regulations. Secondary option X22 is designed to enable early contractor involvement in the design process at the pre-construction stage.

7. NEC4 PSC

Civil engineers deliver a wide range of professional services on construction and engineering projects. The traditional services include preliminary studies, surveys, geotechnical investigations, design, project management and contract administration (ICE, 2015). The CDM Regulations have had the effect of extending the

range of services delivered by civil engineers to include the provision of services as PD or PC. The NEC4 PSC has been designed for use in procuring these types of services. The documents making up a contract in this form are form of agreement, conditions of contract, contract data parts 1 and 1, prices/activity schedule and scope. These documents mirror their equivalents in the NEC4 ECC in relation to their function. The composition of the package of services to be delivered by a consultant depends on the client's decisions implementing its procurement and contract strategies.

In conformity with the NEC policy on flexibility, the NEC4 PSC does not prescribe the service to be provided. That detail is to be provided in the scope, which is not only to describe the service to be delivered but also to identify any constraints to its delivery. According to the accompanying user guide (NEC, 2017e), information relevant to H&S to be provided in the scope include existing information on the service to be delivered (e.g. PCI), project team, communication systems, management procedures, interfaces with third parties, coordination and co-operation, H&S requirements and programme information. The NEC4 PSC has been drafted with the traditional services of engineers in mind although the current version is flexible enough to be also appropriate where the consultant is not only a designer but also a PD.

The nature of the role of designer or PD is one of delivery of professional services. The duties in these roles may be provided as part of the much wider role of the traditional architect/engineer as project lead on construction and engineering projects. On design-and-build (D&B) projects, the PD may be the main contractor (with or without external CDM advisors) or an independent design consultant. A PD must be appointed before tendering for the appointment of the D&B contractor where the drawing up of the client's requirements entails design. The PD at this stage may be an independent design consultant, although a contractor may take on this role where there is early contractor involvement.

Specialist H&S professionals not from these traditional professional backgrounds also offer services as PDs. Where the PC role is provided by the main/prime contractor for the project, the PC CDM role may be subsumed as part of the duties of the main contractor under the main construction contract. However, it is possible for the PC role to be undertaken by a professional in a similar way to architects and engineers acting as professional construction managers where a project is being procured by the construction management procurement route. Regulation 5(1) expects the PD to be appointed in writing. A written appointment may be a simple letter offering the role and its acceptance by the intended appointee. However, the appointment may be a formal contract for professional services with detailed terms on the performance of the contract by both parties.

As with its counterpart in the NEC4 ECC, the conditions of contract in the NEC4 PSC are the terms governing the details of the performance required of each party. The only references in

them to H&S are in clauses 24.3, 31.2 and 91.3. The consultant has a duty under clause 24.3 to act 'in accordance with the health and safety requirements stated in the Scope' (NEC, 2017b: p. 8). As a minimum, the scope should state the obligation of the consultant to comply with any statute, statutory instrument, regulation or other rule having the force of law relevant to the works or the performance of its other obligations under the contract. The consultant's CDM duties as a designer or PD, as the case may be, should also be stated. Finally, the specific tasks in the particular assignment must be set out in the scope for ease of enforcement. Clause 31 of the NEC4 PSC conditions of contract provides for programmes for delivery of the services of the consultant in terms that mirror the programming requirements of NEC4 ECC. Clause 31.2 requires the consultant to indicate in any programme submitted to the client information on its arrangements for meeting the H&S requirements. Under clause 91.3, the client may terminate the contract for the consultant's substantial breach of 'safety regulation', which includes the CDM Regulations.

As is common to most NEC contracts, the consultant and the client are to act 'in spirit of mutual trust and co-operation' (clause 10.2) (NEC, 2017b: p. 3). There is a wider duty on the consultant to co-operate with the client and 'Others', a term defined in clause 11.2(10) as 'people or organisations who are not the *Client*, the *Service Manager*, the *Adjudicator*, the *Consultant* or any employee, Subcontractor or supplier of the *Consultant*' (NEC, 2017b: p. 4). Others therefore include designers, the PD, the PC and the contractor where they are independent of the consultant.

The performance of the role of a CDM client requires relevant skills, knowledge and other professional resources. A client without these attributes may consider appointing an appropriate professional to perform the tasks within the statutory duty on its behalf. Examples of tasks that can be performed by a professional on the client's behalf include the preparation of the PCI, tendering for the appointment of duty holders and assessment of their SKE/OC. Such an arrangement does not transfer the criminal liability risk, but the prosecuted client would have a cause of action for professional negligence against its CDM agent. Recoverable compensation in such action would include legal costs of defending the criminal prosecution and damages for reputational loss. An alternative arrangement is to extend the role of the PD to take over performance of some of the duties of the client.

The NEC4 Professional Service Short Contract (PSSC) (NEC, 2017f) is an abridged version of the NEC4 PSC for smaller commissions. This form would be more appropriate than the NEC4 PSC where the consultant is providing only PD services on a project. The documents making a contract in the NEC4 PSSC form are form of agreement (consultant's offer and the client's acceptance); conditions of contract, contract data, and price list; and scope. The only reference to H&S in the conditions of contract for the NEC4 PSSC is in clause 90.3, which entitles the client to terminate the consultant's appointment for substantial breach of H&S regulation. The scope must therefore be

comprehensive as to the service to be provided, the programme for delivering it and the parties' rights and obligations in relation to performance of the CDM role.

8. Discussion

A shortcoming of prosecution of H&S offences is that it is reactive; by the time the HSE gets involved, the impact on the client may be unstoppable or may even have occurred already. Also, the HSE has resources to exert such control over only a tiny fraction of the projects that are ongoing at any given time. A more effective control instrument is an appropriate contract with each of the duty holders that the client can use as a lever to enforce performance by its appointees.

The legislation does not identify in detail the actions that must be taken to comply with the regulations. Performance of such details can be imposed as contractual terms, thus empowering the client to enforce them before failures result in a breach of the statutory duty. Furthermore, without detailed terms on what the duty holder must do to comply with its duty, there could be divergence between the expectations of the duty holder and those of the client, thus producing conflict that can negatively affect the project. A contractual relationship also offers the client the opportunity to delegate, to appropriate duty holders, some of the client's practical procedures for compliance with its duties under the regulations. For example, the PD is only required to assist the client with the preparation of the PCI (regulation 11(6)(a)). However, the client and the PD may agree in their contract that the PD not only prepares the information but also undertakes the tasks necessary for producing it (e.g. identification of surveys that the client must commission to obtain the necessary information). The client cannot, however, transfer the risk of prosecution for failure to provide, to designers and contractors, PCI that is fit for purpose.

The multiple levels of subcontracting raise issues concerning how the client can exert influence throughout the entire project supply chain. For example, the information necessary for the HSF may be scattered across the supply chain. This reality raises questions as to how to compel all subcontractors at all levels to supply necessary information in their possession to the PD. Enforcement throughout the entire supply chain can be enabled through contracts that are back-to-back with each other in relation to CDM duties. For example, the duty to supply the information must be in not only the contract between the client and the main contractor but also all subcontracts.

Traditional construction contracts have provided for specific project participants, such as the client's project manager or representative, contract administrator, project quantity surveyor and supervisor, with specific duties that must be performed for proper contract management. The CDM Regulations introduce participants with H&S hats. There can be confusion over the extent of a participant's role and the necessary interaction with other participants or roles. An appropriate contract is the only way

to ensure embedment of the CDM procedures and duty holders into the general contract management system.

Users of the NEC contracts need to pay particular attention to structuring the relevant contract documents for consistency with the CDM documents. For example, much of the contents of the PCI would belong to the categories of information that should be in the site information contract document – for example, structures on the site – and reports of subsoil and other surveys. Duplication of some categories of information in the two documents carries the risk of inconsistencies arising from failure to update both documents contemporaneously. Keeping the common information in one document and making references to it from the other is therefore to be preferred to duplication. Reference to information in the PCI from the site information contract document suffers from the disadvantage that, by its very nature, the PCI is a live document that must be revised to update it for new information. It is also to be noted that it is not a contract document. NEC guidance advises pointing from the PCI to factual information in the site information while avoiding the PCI straying into requirements and constraints, which should be in the scope. There are similar challenges with the CPP. The contractor and all tiers of subcontractors are required by regulation 15(3) to comply with the parts of the CPP relevant to their work on the project. Change to the CPP made available to bidders would have cascading impact on compensation events and associated adjustment of rights and obligations with respect to payment and the timetable for carrying out the works.

The conduct and culture that use of the NEC contract is intended to engender are precisely the behaviours of co-operation and coordination that duty holders under the regulations are required to adopt in the management of H&S. Bolt *et al.* (2012) found that the contractual framework for the procurement of the built facilities for the 2012 London Olympic Games, which was based on NEC3 contracts, was a major contributor to delivery of the projects with outstanding H&S outcomes. However, mere use of the contract by parties without buying into the NEC philosophy is unlikely to be the silver bullet for leveraging good H&S outcomes. Not only must the client exhibit these behaviours, but also its assessment of the SKE/OC of candidates for appointment as duty holders or other project participants must therefore take account of these factors.

The general approach of the NEC contracts is that the detailed CDM-related obligations are provided in the scope. The terms concerning H&S in the conditions of contract would be of limited effectiveness without clear statement of these details in the scope. The importance of getting the drafting of this document right cannot therefore be overemphasised. This approach has the advantage of furthering the interests of the publishers of the contracts in making them usable internationally while UK users of the contract can draft the scope to impose the CDM obligations as contractual requirements. However, this approach to engaging with the CDM Regulations has the shortcoming that it leaves too

much to the competence of the drafter of the scope. Competence requirements of the drafter include knowledge and understanding of the regulations, knowledge of the terms of the NEC4 contract to avoid inconsistency between the scope and the other contract documents and competence in the NEC drafting style.

Assuming possession of the necessary competences, there are a number of points the drafter must still bear in mind in the drafting of the scope.

- Copying out relevant provisions from the regulations is likely to result in provisions that are too general to be of much use for practical enforcement.
- As a change to information in the scope is a compensation event (clause 60.1(1)), there is need for care not to include in the scope matters that are subject to change but for which the client does not bear the risk.
- The legislation does not prescribe the content of the CDM documents. The scope would be the appropriate place in which to specify the types of information to be provided and the templates for providing the documents.
- In line with the policy that completion under the NEC4 ECC should be defined in the scope, the definition should include a statement that completion is not achieved unless and until the contractor has complied with specific CDM duties such as provision of information necessary for the HSF.

As the competence of the drafter of the scope for particular projects cannot always be guaranteed, there is a strong case for standard provisions as part of the NEC4 ECC conditions of contract that reflect the reality that a contractor with some responsibility for design may be required to exercise concurrently the roles of not only a ‘contractor’ under the regulations but also those of ‘designer’, ‘principal designer’ and ‘principal contractor’. An appropriate alternative approach to implementing CDM-related duties into the NEC4 ECC without detracting from the need for flexibility for international use would be to have CDM-related terms as a CDM optional clause (e.g. as option Y(UK) 4) that UK users may adopt. The provisions in such an optional clause may include

- the names and contact information of the PD and PC linked to entries for them in the contract data
- names of designated staff on the project
- how duty holders or their designated staff on the project may be changed
- the parties’ obligations to comply with their respective obligations under the regulations
- the contractor’s duty not to start work on site before the CPP is drawn up
- the contractor’s obligation to comply with the CPP and to ensure that all subcontractors also do so
- the parties’ mutual right to terminate the contract for significant breach of their CDM obligations
- the contractor’s obligation to provide information for the HSF and ensure that all subcontractors do the same

- the project manager's power to withhold approval of subcontractors under clause 26 if the subcontract does not include appropriate terms on H&S
- the project manager's duty to issue instructions to implement changes to the CPP that impact on the scope where the contractor is not also the PC.

Some of the client's consultants on the project, such as the lead consultant and others who prepared the documents for the project, may have legal duties at common law (e.g. see *Townsend (Builders) Ltd v. Cinema News & Property Management Ltd* (1959), *BL Holdings v. Robert J Wood & Partners* (1979) and *Pozzolanica Lytag Ltd v. Bryan Hobson Associates* (1999)) to advise the client on the adequacy and implications of the contractual provisions or the client's need for such advice from appropriate experts (Dennys and Clay, 2015; Furst and Ramsey, 2016; Speaight and Stone, 2010). These duties may apply to the need for provisions in the scope that adequately address obligations under the regulations.

9. Conclusions

Although the HSE is the statutory enforcement authority for H&S legislation on construction projects, it is arguable that the burden of enforcement of H&S must lie more with the project owner who initiated the project. The most effective enforcement instrument available to the client, who has no powers of prosecution, is an appropriate contractual relationship with each of the duty holders that imposes compliance with the applicable CDM duties as contractual obligations. The approach of the NEC family of contracts is to state in the conditions of contract document of the relevant contract a general obligation to comply with H&S legislation, leaving the detailed requirements to be captured in the scope drafted for the particular project. UK users must therefore ensure that the drafter of the scope has the competence necessary to produce a document in the NEC drafting style that adequately captures the specific H&S obligations under the regulations. Training in the drafting of the H&S section of the scope is an essential element of the current approach. Revision of the user guides to provide more detailed guidance on the drafting of the CDM-related content of the scope contract documents is recommended. An alternative approach to providing for the CDM Regulations that the promoters of the NEC contracts may wish to consider is having a CDM option for adoption by UK users.

Acknowledgement

This research has received funding from the EU's Horizon 2020 research and innovation programme under grant agreement number 837721.

REFERENCES

- Arnold v. Britton & Ors* [2015] UKSC 36.
- Bailey D and Norbury L (2017) *Bennion on Statutory Interpretation*, 7th edn. LexisNexis Butterworth, London, UK.
- Barnard M (2007) Briefing: Making CDM work – perseverance and reward. *Proceedings of the Institution of Civil Engineers – Management, Procurement and Law* **160(4)**: 141–145, <https://doi.org/10.1680/mpal.2007.160.4.141>.
- Baxendale T and Jones O (2000) Construction design and management safety regulations in practice – progress on implementation. *International Journal of Project Management* **18(1)**: 33–40, [https://doi.org/10.1016/S0263-7863\(98\)00066-0](https://doi.org/10.1016/S0263-7863(98)00066-0).
- Beal AN (2007) CDM Regulations: 12 years of pain but little gain. *Proceedings of the Institution of Civil Engineers – Civil Engineering* **160(2)**: 82–88, <https://doi.org/10.1680/cien.2007.160.2.82>.
- Bell J and Engle G (1994) *Cross on Statutory Interpretation*, 3rd edn. LexisNexis Butterworth, London, UK.
- Bennett L and Gilbertson A (2006) *The Commercial Case for Applying CDM – Case Studies*. Health and Safety Executive, Norwich, UK.
- BL Holdings v. Robert J Wood & Partners* (1979) 12 BLR 1.
- Bolt HM, Haslam RA, Gibb AG and Waterson P (2012) *Pre-conditioning for Success: Characteristics and Factors Ensuring a Safe Build for the Olympic Park*. Health and Safety Executive, Norwich, UK, Health and Safety Executive Research Report RR955.
- Bomel Ltd (2007) *Improving the Effectiveness of the Construction (Design and Management) Regulations 1994, Establishing Views from Construction Stakeholders on the Current Effectiveness of CDM*. HSE Books, Sudbury, UK.
- Briscoe G and Dainty A (2005) Construction supply chain integration: an elusive goal? *Supply Chain Management* **10(4)**: 319–326, <https://doi.org/10.1108/13598540510612794>.
- Broome J (2012) *NEC3: A User Guide*. ICE Publishing, London, UK.
- Bussey P (2015) *CDM 2015: A Practical Guide for Architects and Designers*. RIBA Publishing, Newcastle upon Tyne, UK.
- Carpenter J (2006) Managing safety risk through whole-life competency. *Proceedings of the Institution of Civil Engineers – Civil Engineering* **159(6)**: 57–61, <https://doi.org/10.1680/cien.2006.159.6.57>.
- Carpenter J (2007) Making the most of an opportunity: CDM2007. *The Structural Engineer* **85(15)**: 15–18.
- Chan K (2009) CDM 2007: the devil is in the detail. *The Structural Engineer* **87(4)**: 13–14.
- Chartbrook Ltd v. Persimmon Homes Ltd* [2009] UKHL 38.
- Dainty ARJ, Millett SJ and Briscoe GH (2001) New perspectives on construction supply chain integration. *Supply Chain Management* **6(4)**: 163–173, <https://doi.org/10.1108/13598540110402700>.
- Dennys N and Clay R (2015) *Hudson's Building and Engineering Contracts*, 14th edn. Sweet & Maxwell, London, UK.
- DETR (Department of Environment, Transport and the Regions) (2020) *Revitalising Health and Safety Strategy Statement*. DETR, London, UK.
- Donaghy R (2009) *One Death Is Too Many: Inquiry into the Underlying Causes of Construction Fatal Accidents*. The Stationery Office, Norwich, UK.
- EC (European Community) (1992) Council Directive 92/57/EEC of 24 June 1992 on the implementation of minimum safety and health requirements at temporary or mobile construction sites (eighth individual Directive within the meaning of Article 16 (1) of Directive 89/391/EEC). *Official Journal of the European Communities* **L245/6**.
- Eggleston B (2019) *The NEC4 Engineering and Construction Contract: A Commentary*, 3rd edn. Wiley-Blackwell, Oxford, UK.
- Frontline Consultants (2011) *Evaluation of the Construction (Design and Management) Regulations 2007: Pilot Study*. Health and Safety Executive, London, UK.
- Frontline Consultants (2012) *London 2012: The Construction (Design and Management) Regulations 2007 – Duty Holder Roles and Impact*. Health and Safety Executive, London, UK.
- Furst S and Ramsey V (2016) *Keating on Construction Contracts*, 10th edn. Sweet & Maxwell, London, UK.
- Griffith A and Phillips N (2001) The influence of the Construction (Design and Management) Regulations 1994 upon the procurement and

- management of small building works. *Construction Management and Economics* **19**(5): 533–540, <https://doi.org/10.1080/01446193.2001.9709629>.
- Health and Safety at Work etc. Act 1974. *Chapter 37*. Her Majesty's Stationery Office, London, UK.
- HMG (Her Majesty's Government) (1994) The Construction (Design and Management) Regulations 1994. The Stationery Office, London, UK, Statutory Instrument 1994 No. 3140.
- HMG (2007) The Construction (Design and Management) Regulations 2007. The Stationery Office, London, UK, Statutory Instrument 2007 No. 320.
- HMG (2015) The Construction (Design and Management) Regulations 2015. The Stationery Office, London, UK, Statutory Instrument 2015 No. 51.
- Howarth T, Stoneman G and Hill C (2000) A review of the Construction (Design and Management) Regulations. In *Proceedings 16th Annual ARCOM Conference* (Akintoye A (ed.)). Association of Researchers in Construction Management, Reading, UK, vol. 1, pp. 433–441.
- HSE (Health and Safety Executive) (2015) *Managing Health and Safety in Construction: Construction (Design and Management) Regulations 2015*. HSE Books, London, UK.
- ICE (Institution of Civil Engineers) (2011) *CDM 3 Years On*. ICE Publishing, London, UK.
- ICE (2015) *Civil Engineering Procedure*, 7th edn. ICE Publishing, London, UK.
- ICE (2020) *CDM 2015: 3 Years On*, version 2. ICE Publishing, London, UK.
- Investors Compensation Scheme Ltd v. West Bromwich Building Society* [1998] 1 WLR 896.
- Joyce R (2015) *CDM Regulations 2015 Explained*. ICE Publishing, London, UK.
- Lamont D (2005) Briefing: How UK construction killed 76 people last year. *Proceedings of the Institution of Civil Engineers – Civil Engineering* **158**(4): 150, <https://doi.org/10.1680/cien.2005.158.4.150>.
- Larsen GD and Whyte J (2013) Safe construction through design: perspectives from the site team. *Construction Management and Economics* **31**(6): 675–690, <https://doi.org/10.1080/01446193.2013.798424>.
- Lewis K (2015) *The Interpretation of Contracts*, 5th edn. Sweet & Maxwell, London, UK.
- Löfstedt R (2011) *Reclaiming Health and Safety for All: An Independent Review of Health and Safety Legislation*. The Stationery Office, London, UK.
- Manu P, Mahdjoubi L, Gibb A and Behm M (2017) New tool will help civil engineers meet CDM requirements to design for safety. *Proceedings of the Institution of Civil Engineers – Civil Engineering* **170**(2): 55, <https://doi.org/10.1680/jcien.2017.170.2.55>.
- Manu P, Poghosyan A, Mahamadu AM et al. (2019) Design for occupational safety and health: key attributes for organisational capability. *Engineering Construction and Architectural Management* **26**(11): 2614–2636, <https://doi.org/10.1108/ECAM-09-2018-0389>.
- Mears Ltd v. Costplan Services (South East) Ltd* [2019] EWCA Civ 502; [2019] BLR 289.
- Mzyece D, Ndekugri I, Ankrah N and Hammond F (2012) The principal contractor's role under the Construction (Design and Management) regulations 2007: areas for further research based on a qualitative inquiry. In *Proceedings 28th Annual ARCOM Conference* (Smith SD (ed.)). Association of Researchers in Construction Management, Reading, UK, pp. 465–474.
- Ndekugri I and Rycroft M (2009) *The JCT05 Standard Building Contract: Law and Administration*. Butterworth-Heinemann, Oxford, UK.
- NEC (2017a) NEC4 Engineering and Construction Contract. NEC, London, UK.
- NEC (2017b) NEC4 Professional Service Contract. NEC, London, UK.
- NEC (2017c) NEC4: Preparing an Engineering and Construction Contract. NEC, London, UK, vol. 2.
- NEC (2017d) NEC4: Managing an Engineering and Construction Contract. NEC, London, UK, vol. 4.
- NEC (2017e) NEC4: Preparing a Professional Service Contract. NEC, London, UK, vol. 2.
- NEC (2017f) NEC4 Professional Service Short Contract. NEC, London, UK.
- Patterson R, Davies M and Trebes B (2015) Construction (Design and Management) Regulations 2015 and NEC contracts. *Proceedings of the Institution of Civil Engineers – Management, Procurement and Law* **168**(3): 115–120, <https://doi.org/10.1680/mpal.1500009>.
- Poghosyan A, Manu P, Mahamadu AM et al. (2020) A web-based design for occupational safety and health capability maturity indicator. *Safety Science* **122**: 1–24, <https://doi.org/10.1016/j.ssci.2019.104516>.
- Pozzolan Lytag Ltd v. Bryan Hobson Associates* (1999) 15 Const LJ 135.
- Putsman T and McArthur P (2015) *Practical Guide to Using the CDM Regulations 2015*. ICE Publishing, London, UK.
- Rainy Sky SA v. Kookmin Bank* [2011] UKSC 50.
- Rowlinson M (2018) *A Practical Guide to the NEC4 Engineering and Construction Contract*. Wiley-Blackwell, Oxford, UK.
- Rylands v. Fletcher* [1868] UKHL 1 House of Lords.
- Scopes JP (2009) London 2012: a new approach to CDM coordination. *Proceedings of the Institution of Civil Engineers – Civil Engineering* **162**(2): 76–86, <https://doi.org/10.1680/cien.2009.162.2.76>.
- SEC (Specialist Engineering Contractors Group) (2010) *Experience of Working with the Construction (Design and Management) Regulations 2007*. SEC, London, UK.
- Speaight A and Stone G (2010) *Architect's Legal Handbook: The Law for Architects*, 7th edn. Routledge, Oxford, UK.
- The Consultancy Company (1997) *Evaluation of the Construction (Design and Management) Regulations (CDM) 1994*. HSE, London, UK.
- Tietz S (2007) CDM 2007: some issues for discussion. *The Structural Engineer* **85**(15): 24–25.
- Townsend (Builders) Ltd v. Cinema News & Property Management Ltd* [1959] 20 BLR 118.
- Watson D (2010) Is CDM2007 delivering on its aims? *The Structural Engineer* **88**(9): 10.
- Webster M (2013) The use of CDM 2007 in the London 2012 construction programme. *Proceedings of the Institution of Civil Engineers – Civil Engineering* **166**(1): 35–41, <https://doi.org/10.1680/cien.12.00010>.
- Wood v. Capita Insurance Services Ltd* [2017] UKSC 24.

How can you contribute?

To discuss this paper, please email up to 500 words to the editor at journals@ice.org.uk. Your contribution will be forwarded to the author(s) for a reply and, if considered appropriate by the editorial board, it will be published as discussion in a future issue of the journal.

Proceedings journals rely entirely on contributions from the civil engineering profession (and allied disciplines). Information about how to submit your paper online is available at www.icevirtuallibrary.com/page/authors, where you will also find detailed author guidelines.